
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:49 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 778 Date: 06-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 275

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain: President's Day

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

GENERAL:
•Email review
•Prepare cylinders for sampling at the Hinge KW SCC pour.
•Picked up cylinders at the Central concrete plant from yesterday’s “trial batch” and placed them in a water
bath.
•Hinge KW SCC pour under the support plates.
•Poured concrete on the North “blister” of W2 to cover the transverse tendons.

Hinge KE:
•Soffit patching is being performed here today.
•Top deck form installation

Hinge KW:
•Placing SCC under the support plates
•Rebar installation for the Rapid Set concrete side of the seismic joint

Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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